
ID Task Name Duration

1 reference CPO 20 days

2 FC2K: non-CPO I/O 3 days?

3 FC2K: signal names 2 days?

4 FC2K: actor status string 3 days?

5 Demux actor 14 days?

6 Mux actor 14 days?

7 C/C++ parser for code parameters 3 days

8 C/C++ assignment functions 5 days?

9 W3C XML schemas 5 days?

10 implicit time step 30 days?

11 CEDRES++ module 180 days?

12 CREATE-NL module 180 days?

13 Scicos controller actor 90 days?

14 Simulink controller actor 90 days?

15 Ip controller test workflow (Scicos, CEDRES++) 30 days?

16 Ip controller test workflow (Simulink, CREATE-NL) 30 days?

17 CEDRES++ documentation 180 days?

18 CREATE-NL documentation 180 days?

19 Scicos control scheme documentation 180 days?

20 Simulink control scheme documentation 180 days?

21 dissemination outside ITM 60 days?

22 promotion of control activities 270 days?
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