
ID Task Name Duration Start Finish

1 ETS code developments 172 days Mar 29 '10 Nov 23 '10

2 ETS: extend code for varying rho_tor_max 60 days Sep 1 '10 Nov 23 '10

3 ETS running for a fixed but varying boundary shot 0 days Nov 23 '10 Nov 23 '10

4 Impurities 90 days Mar 29 '10 Jul 30 '10

5 V&V 30 days Aug 2 '10 Sep 10 '10

6 AMNS: delivery of working version 0 days Aug 31 '10 Aug 31 '10

7 Impurities + AMNS 30 days Aug 31 '10 Oct 11 '10

8 V&V 30 days Oct 12 '10 Nov 22 '10

9 Developments of solvers to address conservation problem 60 days Jul 15 '10 Oct 6 '10

10 V&V 30 days Oct 7 '10 Nov 17 '10

11 Improve reliability of HELENA 30 days Jul 5 '10 Aug 13 '10

12 Dummy NBI, ICRH and ECRH routines 5 days Aug 9 '10 Aug 13 '10

13 Test workflows starting from JET equilibria 30 days Aug 16 '10 Sep 24 '10

14 Test workflows starting from AUG equilibria 30 days Aug 16 '10 Sep 24 '10

15 Test neoclassical modules 30 days Aug 16 '10 Sep 24 '10

16 ETS SS 201 days Feb 15 '10 Nov 22 '10

17 EDRG: equil import 0 days Feb 15 '10 Feb 15 '10

18 IMP12: EFIT to HELENA 0 days Feb 15 '10 Feb 15 '10

19 EDRG: coresource import 0 days Aug 31 '10 Aug 31 '10

20 IMP4: Transport modules 0 days Aug 31 '10 Aug 31 '10

21 ETS implementation for SS 30 days Aug 31 '10 Oct 11 '10

22 ETS running for a steady state shot (F) 0 days Oct 11 '10 Oct 11 '10

23 EDRG: coreprof import 0 days Aug 31 '10 Aug 31 '10

24 ETS V&V 30 days Oct 12 '10 Nov 22 '10

25 ETS V&V MS 0 days Nov 22 '10 Nov 22 '10

26 Neutrals 30 days Feb 9 '10 Mar 22 '10

27 V&V 30 days Feb 9 '10 Mar 22 '10

28 Pellets 120 days Jul 15 '10 Dec 29 '10

29 Develop 90 days Jul 15 '10 Nov 17 '10

30 V&V 30 days Nov 18 '10 Dec 29 '10

31 ETS + Sawteeth 205 days Feb 9 '10 Nov 22 '10

32 IMP12: sawteeth model 0 days Feb 9 '10 Feb 9 '10

33 ETS development 30 days Feb 9 '10 Mar 22 '10

34 ETS running for a steady state shot with sawteeth (F) 0 days Oct 11 '10 Oct 11 '10

35 ETS + Sawteeth V&V 30 days Oct 12 '10 Nov 22 '10

36 ETS + Sawteeth V&V MS 0 days Nov 22 '10 Nov 22 '10

37 ETS + NBI 60 days Aug 31 '10 Nov 22 '10

38 IMP5: NBI module 0 days Aug 31 '10 Aug 31 '10

39 ETS Development 30 days Aug 31 '10 Oct 11 '10

40 ETS running for a steady state shot with ITM sources (F) 0 days Oct 11 '10 Oct 11 '10

41 ETS + NBI V&V 30 days Oct 12 '10 Nov 22 '10

42 ETS + NBI V&V MS 0 days Nov 22 '10 Nov 22 '10

43 ETS + ICRH 60 days Aug 31 '10 Nov 22 '10

44 IMP5: ICRH module 0 days Aug 31 '10 Aug 31 '10

45 ETS Development 30 days Aug 31 '10 Oct 11 '10

46 ETS running for a steady state shot with ITM sources (F) 0 days Oct 11 '10 Oct 11 '10

47 ETS + ICRH V&V 30 days Oct 12 '10 Nov 22 '10

48 ETS + ICRH V&V MS 0 days Nov 22 '10 Nov 22 '10

49 ETS + ECRH 60 days Aug 31 '10 Nov 22 '10

50 IMP5: ECRH module 0 days Aug 31 '10 Aug 31 '10

51 ETS Development 30 days Aug 31 '10 Oct 11 '10

52 ETS running for a steady state shot with ITM sources (F) 0 days Oct 11 '10 Oct 11 '10

53 ETS + ECRH V&V 30 days Oct 12 '10 Nov 22 '10

54 ETS + ICRH V&V MS 0 days Nov 22 '10 Nov 22 '10

55 ETS+Kepler 296 days Feb 9 '10 Mar 29 '11

56 Kepler with debugging 0 days Feb 9 '10 Feb 9 '10

57 HELENA actor 0 days Feb 9 '10 Feb 9 '10

58 ETS actor 5 days Feb 9 '10 Feb 15 '10

59 ETS workflow in Kepler 10 days Feb 16 '10 Mar 1 '10

60 ETS workflow development (core source from EXP) 10 days Aug 31 '10 Sep 13 '10

61 ETS running for a steady state shot (K) 0 days Sep 13 '10 Sep 13 '10

62 ETS V&V (K) 10 days Sep 14 '10 Sep 27 '10

63 ETS V&V (K) MS 0 days Sep 27 '10 Sep 27 '10

64 Sawteeth 20 days Aug 31 '10 Sep 27 '10

65 IMP12: Sawtooth actor 0 days Aug 31 '10 Aug 31 '10

66 ETS workflow development 1 day Aug 31 '10 Aug 31 '10

67 ETS running for a steady state shot with sawteeth (K 0 days Sep 13 '10 Sep 13 '10

68 ETS + Sawteeth V&V (K) 10 days Sep 14 '10 Sep 27 '10

69 ETS + Sawteeth V&V (K) MS 0 days Sep 27 '10 Sep 27 '10

70 NBI 35 days Aug 31 '10 Oct 18 '10

71 IMP5: NBI actor 0 days Aug 31 '10 Aug 31 '10

72 ETS workflow development 5 days Aug 31 '10 Sep 6 '10

73 ETS running for a steady state shot with ITM sources 0 days Sep 6 '10 Sep 6 '10

74 V&V 30 days Sep 7 '10 Oct 18 '10

75 ICRH 35 days Aug 31 '10 Oct 18 '10

76 IMP5: ICRH actor 0 days Aug 31 '10 Aug 31 '10

77 ETS workflow development 5 days Aug 31 '10 Sep 6 '10

78 ETS running for a steady state shot with ITM sources 0 days Sep 6 '10 Sep 6 '10

79 V&V 30 days Sep 7 '10 Oct 18 '10

80 ECRH 35 days Aug 31 '10 Oct 18 '10

81 IMP5: ECRH actor 0 days Aug 31 '10 Aug 31 '10

82 ETS workflow development 5 days Aug 31 '10 Sep 6 '10

83 ETS running for a steady state shot with ITM sources 0 days Sep 6 '10 Sep 6 '10

84 V&V 30 days Sep 7 '10 Oct 18 '10

85 Free Boundary 128 days Oct 1 '10 Mar 29 '11

86 IMP12: free boundary equilibrium code 0 days Oct 1 '10 Oct 1 '10

87 ETS: Implementation of free boundary equilibrium 60 days Nov 24 '10 Feb 15 '11

88 ETS running for a free boundary shot 0 days Feb 15 '11 Feb 15 '11

89 V&V 30 days Feb 16 '11 Mar 29 '11

ETS: extend code for varying rho_tor_max 60 days

11/23

Impurities 90 days

V&V 30 days

8/31

Impurities + AMNS 30 days

V&V 30 days

Developments of solvers to address conservation problems 60 days

V&V 30 days

Improve reliability of HELENA 30 days

Dummy NBI, ICRH and ECRH routines 5 days

Test workflows starting from JET equilibria 30 days

Test workflows starting from AUG equilibria 30 days

Test neoclassical modules 30 days

2/15

2/15

8/31

8/31

ETS implementation for SS 30 days

10/11

8/31

ETS V&V 30 days

11/22

V&V 30 days

Develop 90 days

V&V 30 days

2/9

ETS development 30 days

10/11

ETS + Sawteeth V&V 30 days

11/22

8/31

ETS Development 30 days

10/11

ETS + NBI V&V 30 days

11/22

8/31

ETS Development 30 days

10/11

ETS + ICRH V&V 30 days

11/22

8/31

ETS Development 30 days

10/11

ETS + ECRH V&V 30 days

11/22

2/9

2/9

ETS actor 5 days

ETS workflow in Kepler 10 days

ETS workflow development (core source from EXP) 10 days

9/13

ETS V&V (K) 10 days

9/27

8/31

ETS workflow development 1 day

9/13

ETS + Sawteeth V&V (K) 10 days

9/27

8/31

ETS workflow development 5 days

9/6

V&V 30 days

8/31

ETS workflow development 5 days

9/6

V&V 30 days

8/31

ETS workflow development 5 days

9/6

V&V 30 days

10/1

ETS: Implementation of free boundary equilibrium 60 days

2/15

V&V 30 days
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