

GanttProject Report

Project : IMP5 Gantt Project

Start : 1/1/10

End : 9/3/11

Organization : EFDA-ITM

Web Link : <http://>

Description :

Date : Nov 19, 2010 12:42:33 AM

Tasks List

| Name | Start | End | Milesto | % | Resources | Notes |
|----------------------------|----------|----------|---------|-----|----------------------|-------|
| 2010 ACT1-code integration | 1/1/10 | 9/3/11 | false | 33 | Daniela Farina | |
| Electron heating codes | 1/1/10 | 3/1/11 | false | 54 | Daniela Farina | |
| FWTOR | 9/1/10 | 3/1/11 | false | 0 | Christos Tsironis | |
| Porting & compiling | 9/1/10 | 11/30/10 | false | 0 | Christos Tsironis | |
| Comunication with CPOs | 11/30/10 | 3/1/11 | false | 0 | Christos Tsironis | |
| SVN | 11/30/10 | 3/1/11 | false | 0 | Christos Tsironis | |
| Run on test bed | 11/30/10 | 3/1/11 | false | 0 | Christos Tsironis | |
| Make Actor | 11/30/10 | 3/1/11 | false | 0 | Christos Tsironis | |
| GRAY | 1/1/10 | 9/1/10 | false | 100 | Daniela Farina | |
| | | | | | Lorentzo Figini | |
| Porting & compiling | 1/1/10 | 3/24/10 | false | 100 | Daniela Farina | |
| | | | | | Lorentzo Figini | |
| Comunication with CPOs | 3/24/10 | 7/1/10 | false | 100 | Daniela Farina | |
| | | | | | Lorentzo Figini | |
| SVN | 7/12/10 | 7/15/10 | false | 100 | Daniela Farina | |
| | | | | | Lorentzo Figini | |
| Run on test bed | 3/24/10 | 7/31/10 | false | 100 | Daniela Farina | |
| | | | | | Lorentzo Figini | |
| Make Actor | 8/2/10 | 9/1/10 | false | 100 | Daniela Farina | |
| | | | | | Lorentzo Figini | |
| RAYLH | 9/20/10 | 2/17/11 | false | 31 | Alessandro Cardinali | |
| | | | | | Alessandro Cardinali | |
| Porting & compiling | 9/20/10 | 10/20/10 | false | 100 | Alessandro Cardinali | |
| | | | | | Alessandro Cardinali | |
| Comunication with CPOs | 10/1/10 | 12/17/10 | false | 0 | Alessandro Cardinali | |
| | | | | | Alessandro Cardinali | |
| SVN | 12/1/10 | 12/2/10 | false | 0 | Alessandro Cardinali | |
| | | | | | Alessandro Cardinali | |
| Run on test bed | 10/20/10 | 12/17/10 | false | 0 | Alessandro Cardinali | |
| | | | | | Alessandro Cardinali | |
| Make Actor | 12/1/10 | 2/17/11 | false | 0 | Alessandro Cardinali | |
| | | | | | Alessandro Cardinali | |
| RELAX | 1/1/10 | 12/31/10 | false | 49 | Egbert Westerhof | |
| Porting & compiling | 1/1/10 | 7/1/10 | false | 100 | Egbert Westerhof | |
| | | | | | Nicola Bertelli | |
| Comunication with CPOs | 7/1/10 | 12/31/10 | false | 0 | Egbert Westerhof | |
| | | | | | Nicola Bertelli | |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Egbert Westerhof | |
| | | | | | Nicola Bertelli | |
| Run on test bed | 1/1/10 | 1/2/10 | false | 0 | Egbert Westerhof | |
| | | | | | Nicola Bertelli | |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Egbert Westerhof | |
| | | | | | Nicola Bertelli | |

| | | | | | |
|-------------------------------------|---------|----------|-------|-----|--|
| Toray-FOM | 1/1/10 | 7/31/10 | false | 36 | Egbert Westerhof |
| Porting & compiling | 1/1/10 | 3/20/10 | false | 100 | Egbert Westerhof Nicola Bertelli |
| Communication with CPOs | 3/22/10 | 7/31/10 | false | 0 | Egbert Westerhof Nicola Bertelli |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Egbert Westerhof Nicola Bertelli |
| Run on test bed | 1/1/10 | 1/2/10 | false | 0 | Egbert Westerhof Nicola Bertelli |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Egbert Westerhof Nicola Bertelli |
| TORBEAM | 1/1/10 | 9/22/10 | false | 99 | Emanuele Poli |
| Porting & compiling | 1/1/10 | 4/30/10 | false | 100 | Emanuele Poli Nicola Bertelli |
| Communication with CPOs | 4/30/10 | 9/1/10 | false | 100 | Emanuele Poli Nicola Bertelli |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Emanuele Poli Nicola Bertelli Lars-Goran Eriksson |
| Run on test bed | 6/2/10 | 9/2/10 | false | 100 | Emanuele Poli Nicola Bertelli |
| Make Actor | 9/1/10 | 9/22/10 | false | 100 | Emanuele Poli Nicola Bertelli |
| TRAVIS | 3/24/10 | 12/17/10 | false | 47 | Nikolai Marushchenko |
| Porting & compiling | 8/2/10 | 12/15/10 | false | 100 | Daniela Farina Nikolai Marushchenko |
| Communication with CPOs | 9/21/10 | 11/17/10 | false | 50 | Daniela Farina Nikolai Marushchenko |
| SVN | 3/24/10 | 12/11/10 | false | 20 | Nikolai Marushchenko |
| Run on test bed | 10/1/10 | 12/2/10 | false | 20 | Nikolai Marushchenko |
| Make Actor | 12/1/10 | 12/17/10 | false | 0 | Nikolai Marushchenko |
| Fast ion MHD codes | 1/1/10 | 12/31/10 | false | 0 | Gregorio Vlad |
| HMGC | 1/1/10 | 1/2/10 | false | 0 | |
| Porting & compiling | 1/1/10 | 1/2/10 | false | 0 | Claudio Di Troia |
| Communication with CPOs | 1/1/10 | 1/2/10 | false | 0 | Claudio Di Troia |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Claudio Di Troia |
| Run on test bed | 1/1/10 | 1/2/10 | false | 0 | Claudio Di Troia |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Claudio Di Troia |
| New Hybrid MHD-GK code | 1/1/10 | 7/30/10 | false | 0 | Gregorio Vlad |
| MHD module (MARS, eigensolver form) | 1/1/10 | 7/30/10 | false | 0 | Gregorio Vlad |

| | | | | | |
|--------------------------|----------|----------|-------|-----|------------------|
| Porting & compiling | 1/1/10 | 6/30/10 | false | 0 | Gregorio Vlad |
| Communication with CPOs | 1/1/10 | 6/30/10 | false | 0 | Gregorio Vlad |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| Run on test bed | 5/3/10 | 7/30/10 | false | 0 | Gregorio Vlad |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| GK module | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| Porting & compiling | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| Communication with CPOs | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| Run on test bed | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Gregorio Vlad |
| LEMAN | 1/1/10 | 12/17/10 | false | 0 | Tony Cooper |
| Porting & compiling | 9/20/10 | 12/17/10 | false | 0 | Tony Cooper |
| Communication with CPOs | 9/20/10 | 12/17/10 | false | 0 | Tony Cooper |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Tony Cooper |
| Run on test bed | 1/1/10 | 1/2/10 | false | 0 | Tony Cooper |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Tony Cooper |
| LIGKA | 1/1/10 | 12/31/10 | false | 0 | Philipp Lauber |
| Porting & compiling | 1/1/10 | 12/31/10 | false | 0 | Philipp Lauber |
| Communication with CPOs | 1/1/10 | 1/2/10 | false | 0 | Philipp Lauber |
| SVN | 1/1/10 | 1/2/10 | false | 0 | Philipp Lauber |
| Run on test bed | 1/1/10 | 1/2/10 | false | 0 | Philipp Lauber |
| Make Actor | 1/1/10 | 1/2/10 | false | 0 | Philipp Lauber |
| Ion heating codes | 1/1/10 | 9/3/11 | false | 39 | Thomas Johnson |
| ASCOT (under | 1/4/10 | 12/17/10 | false | 0 | Seppo Sipila |
| IMP3&IMP5) | | | | | |
| Porting & compiling | 1/4/10 | 1/12/10 | false | 100 | Seppo Sipila |
| Communication with CPOs | 1/4/10 | 11/27/10 | false | 80 | Seppo Sipila |
| SVN | 9/1/10 | 12/11/10 | false | 0 | Seppo Sipila |
| Run on test bed | 9/22/10 | 12/1/10 | false | 0 | Seppo Sipila |
| Make Actor | 11/11/10 | 12/17/10 | false | 0 | Seppo Sipila |
| BBNBI (ASCOT NBI source) | 1/1/10 | 12/23/10 | false | 45 | Otto Asunta |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Otto Asunta |
| Communication with CPOs | 1/1/10 | 10/1/10 | false | 80 | Otto Asunta |
| SVN | 9/15/10 | 12/11/10 | false | 0 | Otto Asunta |
| Run on test bed | 11/15/10 | 11/24/10 | false | 0 | Otto Asunta |
| Make Actor | 11/24/10 | 12/23/10 | false | 0 | Otto Asunta |
| EVE | 1/1/10 | 12/17/10 | false | 69 | Remi Dumont |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Remi Dumont |
| Communication with CPOs | 1/1/10 | 12/14/10 | false | 70 | Remi Dumont |
| SVN | 12/13/10 | 12/17/10 | false | 0 | Remi Dumont |
| | | | | | Roberto Bilato |
| Run on test bed | 1/1/10 | 7/31/10 | false | 100 | Remi Dumont |
| Standard test cases | 8/2/10 | 12/16/10 | false | 0 | Remi Dumont |
| Make Actor | 7/7/10 | 12/11/10 | false | 100 | Remi Dumont |
| FIDIT | 1/1/10 | 12/17/10 | false | 74 | Klaus Schöpf |
| Porting & compiling | 1/1/10 | 10/1/10 | false | 100 | Victor Yavorskij |
| | | | | | Klaus Schöpf |
| | | | | | Viktor |

| | | | | | |
|-------------------------|----------|----------|-------|-----|--|
| Communication with CPOs | 9/1/10 | 12/11/10 | false | 50 | Goloborod'ko Victor Yavorskij Klaus Schöpf Viktor |
| SVN | 11/1/10 | 12/10/10 | false | 0 | Goloborod'ko Klaus Schöpf |
| Run on test bed | 11/2/10 | 12/16/10 | false | 0 | Victor Yavorskij Klaus Schöpf Viktor |
| Make Actor | 12/13/10 | 12/17/10 | false | 0 | Goloborod'ko Victor Yavorskij Klaus Schöpf Viktor |
| FPSIM | 1/1/10 | 12/17/10 | false | 79 | Goloborod'ko Thomas Johnson Lars-Goran Eriksson |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Lars-Goran Eriksson |
| Communication with CPOs | 1/11/10 | 7/22/10 | false | 100 | Lars-Goran Eriksson |
| SVN | 3/23/10 | 3/25/10 | false | 100 | Thomas Johnson |
| Run on test bed | 1/1/10 | 1/21/10 | false | 100 | Lars-Goran Eriksson |
| Standard test cases | 1/1/10 | 12/17/10 | false | 50 | Lars-Goran Eriksson |
| Make Actor 4.07b | 1/1/10 | 3/24/10 | false | 100 | Lars-Goran Eriksson |
| Make Actor 4.08a | 5/10/10 | 7/22/10 | false | 90 | Thomas Johnson Lars-Goran Eriksson |
| NEMO | 1/1/10 | 9/7/10 | false | 100 | Mirelle Schneider |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Mirelle Schneider |
| Communication with CPOs | 1/11/10 | 7/22/10 | false | 100 | Mirelle Schneider |
| SVN | 9/1/10 | 9/7/10 | false | 100 | Mirelle Schneider |
| Run on test bed | 7/1/10 | 7/22/10 | false | 100 | Mirelle Schneider |
| Make Actor | 7/22/10 | 9/1/10 | false | 100 | Mirelle Schneider |
| NBSIM | 11/5/10 | 12/15/10 | false | 24 | Lars-Goran Eriksson |
| Porting & compiling | 11/5/10 | 11/6/10 | false | 100 | Lars-Goran Eriksson |
| Communication with CPOs | 11/5/10 | 11/10/10 | false | 100 | Lars-Goran Eriksson |
| SVN | 11/19/10 | 11/25/10 | false | 0 | Lars-Goran Eriksson |
| Run on test bed | 12/6/10 | 12/15/10 | false | 0 | Lars-Goran Eriksson |
| Make Actor | 11/11/10 | 11/13/10 | false | 100 | Lars-Goran Eriksson |

| | | | | | |
|-------------------------|----------|----------|-------|-----|-------------------|
| SELFO-LIGHT | 11/11/10 | 9/3/11 | false | 0 | Torbjorn Hellsten |
| Porting & compiling | 11/11/10 | 2/2/11 | false | 0 | Abdul Hannan |
| | | | | | Torbjorn Hellsten |
| Communication with CPOs | 2/2/11 | 4/2/11 | false | 0 | Abdul Hannan |
| | | | | | Torbjorn Hellsten |
| SVN | 12/2/10 | 12/14/10 | false | 0 | Abdul Hannan |
| | | | | | Torbjorn Hellsten |
| Run on test bed | 12/3/10 | 8/4/11 | false | 0 | Abdul Hannan |
| | | | | | Torbjorn Hellsten |
| Make Actor | 5/3/11 | 9/3/11 | false | 0 | Abdul Hannan |
| | | | | | Torbjorn Hellsten |
| SOFI | 1/1/10 | 12/16/10 | false | 50 | Seppo Sipila |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Seppo Sipila |
| Communication with CPOs | 1/1/10 | 9/1/10 | false | 50 | Seppo Sipila |
| | | | | | |
| SVN | 9/1/10 | 12/11/10 | false | 0 | Seppo Sipila |
| Run on test bed | 9/1/10 | 12/11/10 | false | 0 | Seppo Sipila |
| Make Actor | 11/15/10 | 12/16/10 | false | 0 | Seppo Sipila |
| SPOT | 1/1/10 | 3/19/11 | false | 4 | Mirelle Schneider |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Mirelle Schneider |
| Communication with CPOs | 1/11/10 | 10/7/10 | false | 0 | Mirelle Schneider |
| | | | | | |
| SVN | 9/1/10 | 12/8/10 | false | 10 | Mirelle Schneider |
| Run on test bed | 12/10/10 | 3/19/11 | false | 0 | Mirelle Schneider |
| Make Actor | 12/10/10 | 3/19/11 | false | 0 | Mirelle Schneider |
| RISK | 7/12/10 | 12/17/10 | false | 6 | Mirelle Schneider |
| Porting & compiling | 7/12/10 | 7/20/10 | false | 100 | Mirelle Schneider |
| Communication with CPOs | 7/20/10 | 12/17/10 | false | 0 | Mirelle Schneider |
| | | | | | |
| SVN | 9/1/10 | 11/24/10 | false | 10 | Mirelle Schneider |
| Run on test bed | 9/22/10 | 12/17/10 | false | 0 | Mirelle Schneider |
| Make Actor | 12/7/10 | 12/17/10 | false | 0 | Mirelle Schneider |
| TORIC | 1/1/10 | 1/1/11 | false | 65 | Roberto Bilato |
| Porting & compiling | 1/1/10 | 1/9/10 | false | 100 | Roberto Bilato |
| Communication with CPOs | 1/11/10 | 11/27/10 | false | 70 | Roberto Bilato |
| | | | | | |
| SVN | 10/1/10 | 1/1/11 | false | 0 | Roberto Bilato |
| Run on test bed | 3/22/10 | 6/8/10 | false | 100 | Roberto Bilato |
| Make Actor | 3/22/10 | 12/1/10 | false | 70 | Roberto Bilato |
| SNBI (ÖAW NBI source) | 1/1/10 | 12/17/10 | false | 0 | Klaus Schöpf |
| Porting & compiling | 1/1/10 | 8/5/10 | false | 0 | Klaus Schöpf |
| Communication with CPOs | 8/2/10 | 12/16/10 | false | 0 | Klaus Schöpf |
| | | | | | |
| SVN | 11/1/10 | 12/14/10 | false | 0 | Klaus Schöpf |
| Run on test bed | 10/1/10 | 12/17/10 | false | 0 | Klaus Schöpf |
| Make Actor | 10/13/10 | 12/17/10 | false | 0 | Klaus Schöpf |
| ÖAW orbit code | 1/3/11 | 3/30/11 | false | 0 | Klaus Schöpf |
| Porting & compiling | 1/3/11 | 1/29/11 | false | 0 | Klaus Schöpf |
| Communication with CPOs | 1/31/11 | 3/30/11 | false | 0 | Klaus Schöpf |

| | | | | | |
|---|----------|----------|-------|-----|--|
| CPOs | | | | | |
| SVN | 1/3/11 | 3/4/11 | false | 0 | Klaus Schöpf |
| Run on test bed | 1/31/11 | 3/30/11 | false | 0 | Klaus Schöpf |
| Make Actor | 1/31/11 | 3/30/11 | false | 0 | Klaus Schöpf |
| Deliver to ETS | 9/1/10 | 3/1/11 | false | 73 | Daniela Farina |
| Deliver ICRF codes to ETS | 12/13/10 | 2/8/11 | false | 70 | Thomas Johnson |
| Deliver ECE code to ETS | 9/1/10 | 9/14/10 | false | 100 | Daniela Farina |
| Deliver NBI codes to ETS | 11/15/10 | 12/15/10 | false | 100 | Thomas Johnson |
| Deliver LH codes to ETS | 2/17/11 | 3/1/11 | false | 0 | Daniela Farina |
| H&CD composite actor | 10/18/10 | 12/17/10 | false | 48 | Daniela Farina |
| Standalone workflow | 10/18/10 | 11/6/10 | false | 100 | Thomas Johnson |
| | | | | | Lars-Goran Eriksson |
| Interface with ETS | 11/12/10 | 12/14/10 | false | 20 | Thomas Johnson |
| Deliver first draft | 12/14/10 | 12/17/10 | false | 0 | Thomas Johnson |
| 2010 ACT2–datastructure | 1/1/10 | 1/26/11 | false | 72 | Daniela Farina |
| Develop 4.08a | 1/1/10 | 5/8/10 | false | 100 | Gregorio Vlad Daniela Farina Thomas Johnson Lars-Goran Eriksson |
| Develop 4.08b | 5/10/10 | 9/29/10 | false | 100 | Thomas Johnson |
| Generalise arrays to non-structured grids | 5/10/10 | 7/22/10 | false | 100 | Thomas Johnson |
| Introduce arrays of structures | 7/1/10 | 9/17/10 | false | 100 | Lars-Goran Eriksson |
| Release of 4.08b | 9/17/10 | 9/29/10 | false | 100 | Thomas Johnson |
| Develop 4.08c | 9/29/10 | 1/26/11 | false | 9 | Thomas Johnson |
| Draft for feedback | 9/29/10 | 10/9/10 | false | 100 | Thomas Johnson |
| Iterating & finalising | 10/11/10 | 1/26/11 | false | 0 | Thomas Johnson |
| 2010 ACT3–V & V | 4/23/10 | 12/31/10 | false | 0 | Daniela Farina |
| 2010 ACT4–3D ion codes | 2/1/10 | 12/31/10 | false | 40 | Thomas Johnson |
| Decision on codes type | 2/1/10 | 3/25/10 | false | 100 | Remi Dumont Gyorgy Steinbrecher Maxim Tereshchenko Klaus Schöpf David Zarzoso Lars-Goran Eriksson Mirelle Schneider Thomas Gassner Victor Yavorskij Abdul Hannan Qaisar Mukhtar Torbjorn Hellsten Josef Höök Viktor Goloborod'ko |

| | | | | | | |
|--|----------|----------|-------|-----|--|---------------------|
| | | | | | | Thomas Johnson |
| FIDIT | 4/23/10 | 12/31/10 | false | 0 | | Klaus Schöpf |
| RF for orbit following | 3/25/10 | 12/17/10 | false | 63 | | Thomas Johnson |
| Design quasilinear RF module | 3/25/10 | 8/11/10 | false | 100 | | Remi Dumont |
| | | | | | | Thomas Johnson |
| | | | | | | Lars-Goran Eriksson |
| Design wave field module | 6/1/10 | 9/8/10 | false | 100 | | Remi Dumont |
| | | | | | | Roberto Bilato |
| | | | | | | Thomas Johnson |
| | | | | | | Lars-Goran Eriksson |
| Implement & testing of quasilinear RF module | 8/11/10 | 11/19/10 | false | 70 | | Remi Dumont |
| | | | | | | Thomas Johnson |
| | | | | | | Lars-Goran Eriksson |
| Implement & testing of wave field module | 9/8/10 | 11/23/10 | false | 30 | | Thomas Johnson |
| Implementation & testing of SPOT interface | 8/11/10 | 9/30/10 | false | 0 | | Remi Dumont |
| | | | | | | Mirelle Schneider |
| | | | | | | David Zarzoso |
| Implementation & testing of ASCOT interface | 8/11/10 | 10/22/10 | false | 80 | | Thomas Johnson |
| Monte Carlo operator | 10/4/10 | 12/16/10 | false | 50 | | Gyorgy Steinbrecher |
| | | | | | | Thomas Johnson |
| Test SPOT integration | 9/30/10 | 10/27/10 | false | 0 | | Remi Dumont |
| | | | | | | Mirelle Schneider |
| Test ASCOT integration | 10/22/10 | 12/17/10 | false | 30 | | Thomas Johnson |
| ACT5-Global stability analyses | 1/1/10 | 12/31/10 | false | 0 | | Gregorio Vlad |
| MPI parallelization | 5/3/10 | 6/30/10 | false | 0 | | Gregorio Vlad |
| Debugging and testing | 1/1/10 | 12/31/10 | false | 0 | | Gregorio Vlad |
| 2010 ACT6-Data joiners Implementation | 9/29/10 | 12/29/10 | false | 0 | | Roberto Bilato |
| | 9/29/10 | 12/29/10 | false | 0 | | Roberto Bilato |
| | | | | | | Vittoria Belmondo |
| Meetings | 1/1/10 | 12/17/10 | false | 52 | | Daniela Farina |
| WS & CC 1 (ACT1) | 3/24/10 | 3/26/10 | false | 100 | | |
| Working Session 2 (ACT1 & 3) | 7/5/10 | 7/9/10 | false | 100 | | |
| IMT general meeting | 9/13/10 | 9/18/10 | false | 100 | | |
| Code Camp 3 - ETS | 12/6/10 | 12/17/10 | false | 0 | | |
| Cancelled! ACT4 meeting | 1/1/10 | 1/2/10 | false | 0 | | |

Resources List

| Name | Default role | Mail | Phone |
|----------------------------|-----------------|---------------------------------|-------|
| Name:Daniela Farina | project manager | farina@ifp.cnr.it | |
| Name:Gregorio Vlad | project manager | gregorio.vlad@enea.it | |
| Name:Thomas Johnson | project manager | johnso@kth.se | |
| Name:Lars-Goran Eriksson | undefined | | |
| Name:Roberto Bilato | undefined | rbb@ipp.mpg.de | |
| Name:Remi Dumont | undefined | remi.dumont@cea.fr | |
| Name:Otto Asunta | undefined | otto.asunta@tkk.fi | |
| Name:Seppo Sipila | undefined | seppo.sipila@tkk.fi | |
| Name:Alessandro Cardinali | undefined | alessandro.cardinali@enea.it | |
| Name:Klaus Schöpf | undefined | Klaus.Schöpf@uibk.ac.at | |
| Name:Torbjorn Hellsten | undefined | thel@kth.se | |
| Name:Mirelle Schneider | undefined | mireille.schneider@cea.fr | |
| Name:Lorentzo Figini | undefined | figini@ifp.cnr.it | |
| Name:Vittoria Belmondo | undefined | vittoria.belmondo@ipp.mpg.de | |
| Name:Nicola Bertelli | undefined | N.Bertelli@rijnhuizen.nl | |
| Name:Sergio Briguglio | undefined | sergio.briguglio@enea.it | |
| Name:Ioanna Chatziantonaki | undefined | ioanna@astro.auth.gr | |
| Name:Tony Cooper | undefined | wilfred.cooper@epfl.ch | |
| Name:Claudio Di Troia | undefined | claudio.ditroia@enea.it | |
| Name:Giuliana Fogaccia | undefined | giuliana.fogaccia@enea.it | |
| Name:Thomas Gassner | undefined | Thomas.Gassner@uibk.ac.at | |
| Name:Viktor Goloborodko | undefined | V.Goloborodko@uibk.ac.at | |
| Name:Abdul Hannan | undefined | ahannan@kth.se | |
| Name:Josef Höök | undefined | joh@kth.se | |
| Name:Heinz Isliker | undefined | isliker@astro.auth.gr | |
| Name:Yannis Kominis | undefined | gkomin@central.ntua.gr | |
| Name:Philipp Lauber | undefined | pwl@ipp.mpg.de | |
| Name:Slawomir Marczynski | undefined | slawek@zut.edu.pl | |
| Name:Nikolai Marushchenko | undefined | nikolai.marushchenko@ipp.mpg.de | |
| Name:Qaisar Mukhtar | undefined | qaisam@kth.se | |
| Name:Theofilos Pisokas | undefined | pisokas@astro.auth.gr | |
| Name:Emanuele Poli | undefined | Emanuele.Poli@ipp.mpg.de | |
| Name:Gyorgy Steinbrecher | undefined | Gyorgy.Steinbrecher@gmail.com | |
| Name:Maxim Tereshchenko | undefined | maxt@inbox.ru | |
| Name:Christos Tsironis | undefined | ctsiron@mail.ntua.gr | |
| Name:Egbert Westerhof | undefined | E.Westerhof@rijnhuizen.nl | |
| Name:Victor Yavorskij | undefined | Victor.Yavorskij@uibk.ac.at | |
| Name:Jaroslaw Zalesny | undefined | jarek@zut.edu.pl | |
| Name:David Zarzoso | undefined | david.zarzoso@cea.fr | |
| Name:Fulvio Zonca | undefined | fulvio.zonca@enea.it | |

Gantt Chart



Resources Chart

